

Name of State:- J&K
Reporting as on March- 2010

PMGSY

(Rs. in lacs)
PW-II

Sl. No.	District	Road works				Amount cleared by GOI	Revised cost approved by STA Lacs	Physical Progress of Road Works								% Phy. progress	Expdt. ending Mar-10	Remarks if any
		New connectivity		Up-gradation				Completed works				Ongoing works						
		Nos.	Length Kms	Nos.	Length Kms			New connectivity		Up-gradation		New connectivity		Up-gradation				
								Nos.	Length Kms	Nos.	Length Kms	Nos.	Length Kms	Nos.	Length Kms			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
828	Jammu	6	28.7	-	-	770.31	842.78	3	4.77	-	-	3	23.93	-	-	80	673.830	
2	Kathua	7	11.70	-	-	311.44	299.92	7	11.7	-	-	0	0		-	100	279.653	-
3	Udhampur	3	15.00	-	-	444.28	444.28	1	8	-	-	2	7.00	-	-	87	388.657	-
4	Rajouri	3	15.50	-	-	429.56	490.84	3	15.50	-	-	0	0.00	-	-	100	490.84	-
5	Poonch	1	2.00	-	-	51.44	55.00	1	2	-	-	0	0.00	-	-	100	50.94	
6	Doda	6	26.20	-	-	875.05	1277.96	-	-	-	-	6	26.20	-	-	65	871.563	
	Total:-	26	99.1	-	-	2882.08	3410.78	15	41.97	-	-	11	57.13	-	-	89	2755.483	